Warren County Construction Projects as of 12/18/25
         
HMA Resurfacing Project on G76 Hwy:
Warren County HMA Resurfacing Project HDP-C091(143)- -6B-91 on G76 Hwy. from New Virginia City Limits East to Hwy. 69. Project was let on 12/16/2025. Contract has not yet been awarded.
Bridge Replacement Project on R57 Hwy. Over North River
Bridge Replacement Project HDP-C091(137)- -6B-91 located on R57 Hwy. over North River. Contract has been awarded to Herberger Construction Co. of Indianola; IA. Project start is scheduled for 1/05/2025. R57 Hwy. will be closed to thru traffic, and a detour route will be established.
Timber Box Culvert Replacement Project on 50th Ave. Just South of Fillmore St.
Local Timber Box Culvert Replacement Project located on 50th Ave. just South of Fillmore Street. Waiting on utilities to be re-located before a scheduled start date can be established. Project is expected to begin Late Spring/Early Summer 2026. Road will be closed to thru traffic with no detour route. Estimated closure time will be one month. 
Local Bridge Replacement Project on 220th Ave. Sec. 27, T76N – R22W:
Local bridge replacement project located on 220th Ave. over Branch of Coal Creek, approximately 0.6 miles South of Hwy. 92. This project has a tentative start time of summer 2026. Project is in the design phase. 220th Ave. will be closed to thru traffic with no detour route. Estimated closure time will be 2 – 3 months depending on weather.
Bridge Replacement Project on 65th Ave. Sec. 13, T75N – R25W:
Bridge Replacement Project BROS-C091(142)- -5F-91 located on 65th Ave. over Branch of South River. Contract has been awarded to Herberger Construction. No scheduled start date yet. 65th Ave. will be closed and there will be no detour for this project. 
Bridge Replacement Project S23 HWY. Sec. 34, T74N – 22W 
Bridge Replacement Project DGA-C091(146)—XT-91 located on S23 HWY over Stony Creek. This project is expected to have a 2027 letting. The project is currently in the design phase. S23 will be closed to thru traffic with a detour route will be established. 
Bridge Replacement Project on 140th Ave. Sec. 8, T75N – 23W
Bridge Replacement Project DGA-C091(147)—XT-91 located on 140th Ave over Branch of Otter Creek. This project is expected to have a 2027 letting and is still in the design phase. 140th Ave will be closed during construction without a detour. 
Bridge Replacement Project on 20th Ave. Sec. 20, T75N – 25W
Bridge Replacement Project BROS-C091(144)—8J-91 located on 20th Ave over Painter Creek. This project is in the design phase with an approximate letting in fall/winter 2026. 

